Department of Education

BUREAU OF LEARNING RESOURCES

PROJECT: FY 2019 Provision of Tools and Equipment for TVL Programs of TVL SHS

Lot No. 3 Mass Production

No. of Recipient Senior High Schools: 1,043

No. of Packages: 1,770

CONTRACT COMPLETION PERIOD: 240 CALENDAR DAYS

CONTRACT IMPLEMENTATION PLAN:

ACTIVITY	NO. OF DAYS	MONTH 1				MONTH 2				MONTH 3				MONTH 4				MONTH 5				MONTH 6			5	MONTH 7			,	MONTH 8			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1. RECEIPT OF NTP BY THE SUPPLIER, PLANNING, AND TECHNOLOGY TRANSFER	15																																
2. PROCUREMENT OF MATERIALS	91																																
3. FABRICATION OF MOLDS AND DIES	42																																
4. FABRICATION OF SAMPLES	49																																
5. INSPECTION/EVALUATION OF SAMPLES	21																																
6. MASS PRODUCTION & IN-HOUSE QC INSPECTION BY MANUFACTURER/SUPPLIER	126																																
7. PRE-DELIVERY QC INSPECTION BY DEPED INSPECTORS	35																																
8. PACKAGING	35																																
9. DELIVERY TO RECIPIENT SCHOOLS	147																																
10. 10% CONTINGENCY	24																																