

Project Title: Mass Production, Supply, Distribution, Configuration, Testing, Commissioning, Training, and Maintenance of TVL Tools and Equipment Packages to Public Senior High Schools (Various Tools and Equipment)

Market Items: 120 Calendar Days

ACTIVITY	No. of Days	MONTH 1																			
		Week 1				Week 2				Week 3				Week 4							
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#				
1 Receipt of Notice to Proceed by the Supplier	2																				
2 Placement of Order and Delivery of Goods by Local and Foreign Suppliers	45																				
3 Release of Goods from Customs (Port of Manila) and Delivery to Warehouse (for Foreign Suppliers)	20																				
4 Conduct of Inventory and Initial Quality Control Inspection by the Supplier	20																				
5 Pre-distribution Quality Assurance Inspection	10																				
6 Sealing and Packaging	10																				
7 Delivery to Recipient Schools	68																				

