

Project:

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM) - REBID 2022

MASS PRODUCTION (SME REBID 2022) - GANTT CHART

	ACTIVITY	No. of Days
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.	3
2	Procurment of Raw Materials	50
3	Fabrication of Molds and Dies	30
4	Fabrication and Submission of Samples	60
5	Sample Evaluation	20
6	Mass Production	125
7	Pre-distribution Quality Assurance Inspection	30
8	Sealing and Packaging (for pick-up of Logistics)	30
9	Delivery to Recipient Schools	160
		270

Project:

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM) - REBID 2022

MASS PRODUCTION (SME REBID 2022) - GANTT CHART

ACTIVITY	
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.
2	Procurment of Raw Materials
3	Fabrication of Molds and Dies
4	Fabrication and Submission of Samples
5	Sample Evaluation
6	Mass Production
7	Pre-distribution Quality Assurance Inspection
8	Sealing and Packaging (for pick-up of Logistics)
9	Delivery to Recipient Schools

Project:

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM) - REBID 2022

MASS PRODUCTION (SME REBID 2022) - GANTT CHART

ACTIVITY		AUGUST																											
		Week 1							Week 2							Week 3							Week 4						
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																												
2	Procurment of Raw Materials																												
3	Fabrication of Molds and Dies																												
4	Fabrication and Submission of Samples																												
5	Sample Evaluation																												
6	Mass Production																												
7	Pre-distribution Quality Assurance Inspection																												
8	Sealing and Packaging (for pick-up of Logistics)																												
9	Delivery to Recipient Schools																												

Project:

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM) - REBID 2022

MASS PRODUCTION (SME REBID 2022) - GANTT CHART

ACTIVITY		SEPTEMBER																													
		Week 1							Week 2							Week 3							Week 4								
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																														
2	Procurment of Raw Materials																														
3	Fabrication of Molds and Dies																														
4	Fabrication and Submission of Samples																														
5	Sample Evaluation																														
6	Mass Production																														
7	Pre-distribution Quality Assurance Inspection																														
8	Sealing and Packaging (for pick-up of Logistics)																														
9	Delivery to Recipient Schools																														

Project:

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM) - REBID 2022

MASS PRODUCTION (SME REBID 2022) - GANTT CHART

ACTIVITY		OCTOBER																													
		Week 1							Week 2							Week 3							Week 4								
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																														
2	Procurment of Raw Materials																														
3	Fabrication of Molds and Dies																														
4	Fabrication and Submission of Samples																														
5	Sample Evaluation																														
6	Mass Production																														
7	Pre-distribution Quality Assurance Inspection																														
8	Sealing and Packaging (for pick-up of Logistics)																														
9	Delivery to Recipient Schools																														

Project:

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM) - REBID 2022

MASS PRODUCTION (SME REBID 2022) - GANTT CHART

ACTIVITY		NOVEMBER																													
		Week 1							Week 2							Week 3							Week 4								
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																														
2	Procurment of Raw Materials																														
3	Fabrication of Molds and Dies																														
4	Fabrication and Submission of Samples																														
5	Sample Evaluation																														
6	Mass Production																														
7	Pre-distribution Quality Assurance Inspection																														
8	Sealing and Packaging (for pick-up of Logistics)																														
9	Delivery to Recipient Schools																														

Project:

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM) - REBID 2022

MASS PRODUCTION (SME REBID 2022) - GANTT CHART

ACTIVITY		2022 CALENDAR																											
		DECEMBER																											
		Week 1							Week 2							Week 3							Week 4						
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																												
2	Procurment of Raw Materials																												
3	Fabrication of Molds and Dies																												
4	Fabrication and Submission of Samples																												
5	Sample Evaluation																												
6	Mass Production																												
7	Pre-distribution Quality Assurance Inspection																												
8	Sealing and Packaging (for pick-up of Logistics)																												
9	Delivery to Recipient Schools																												

Project:

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM) - REBID 2022

MASS PRODUCTION (SME REBID 2022) - GANTT CHART

ACTIVITY		JANUARY																													
		Week 1							Week 2							Week 3							Week 4								
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																														
2	Procurment of Raw Materials																														
3	Fabrication of Molds and Dies																														
4	Fabrication and Submission of Samples																														
5	Sample Evaluation																														
6	Mass Production																														
7	Pre-distribution Quality Assurance Inspection																														
8	Sealing and Packaging (for pick-up of Logistics)																														
9	Delivery to Recipient Schools																														

Project:

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM) - REBID 2022

MASS PRODUCTION (SME REBID 2022) - GANTT CHART

ACTIVITY		FEBRUARY																																		
		Week 1							Week 2							Week 3							Week 4							Week 1						
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#			
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																																			
2	Procurment of Raw Materials																																			
3	Fabrication of Molds and Dies																																			
4	Fabrication and Submission of Samples																																			
5	Sample Evaluation																																			
6	Mass Production																																			
7	Pre-distribution Quality Assurance Inspection																																			
8	Sealing and Packaging (for pick-up of Logistics)																																			
9	Delivery to Recipient Schools																																			

Project:

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM) - REBID 2022

MASS PRODUCTION (SME REBID 2022) - GANTT CHART

ACTIVITY		MARCH												APRIL															
		Week 2				Week 3				Week 4				Week 1				Week 2											
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																												
2	Procurment of Raw Materials																												
3	Fabrication of Molds and Dies																												
4	Fabrication and Submission of Samples																												
5	Sample Evaluation																												
6	Mass Production																												
7	Pre-distribution Quality Assurance Inspection																												
8	Sealing and Packaging (for pick-up of Logistics)																												
9	Delivery to Recipient Schools																												