

Project Title: Mass Production, Supply, Distribution, Configuration, Testing, Commissioning, Training, and Maintenance of TVL Tools and Equipment Packages to Public Senior High Schools (Various Tools and Equipment)

Mass Production: 120 Calendar Days

ACTIVITY	No. of Days	MONTH 1				MONTH 2				MONTH 3				MONTH 4			
		Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
1 Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer	2	█	█														
2 Procurement of Raw Materials	20	█	█	█	█												
3 Fabrication of Dies	20		█	█	█	█											
4 Mass Production	75			█	█	█	█	█	█	█	█	█	█	█	█	█	█
5 Pre-distribution Quality Assurance Inspection	10							█	█							█	█
6 Sealing and Packaging	10							█	█							█	█
7 Delivery to Recipient Schools	65							█	█	█	█	█	█	█	█	█	█

Prepared by:

JAYMAR N. ARIOJA
 (SIGNATURE OVER PRINTED NAME)
 Science Research Technician IV

Approved by:


RAUL C. LA ROSA
 (SIGNATURE OVER PRINTED NAME)
 Director III

Project Title: Mass Production, Supply, Distribution, Configuration, Testing, Commissioning, Training, and Maintenance of TVL Tools and Equipment Packages to Public Senior High Schools (Various Tools and Equipment)

Market Items: 120 Calendar Days

ACTIVITY	No. of Days	MONTH 1				MONTH 2				MONTH 3				MONTH 4			
		Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
1 Receipt of Notice to Proceed by the Supplier	2																
2 Placement of Order and Delivery of Goods by Local and Foreign Suppliers	45																
3 Release of Goods from Customs (Port of Manila) and Delivery to Warehouse (for Foreign Suppliers)	20																
4 Conduct of Inventory and Initial Quality Control Inspection by the Supplier	20																
5 Pre-distribution Quality Assurance Inspection	10																
6 Sealing and Packaging	10																
7 Delivery to Recipient Schools	68																

Prepared by:

JAYMAR N. ARIOJA
 (SIGNATURE OVER PRINTED NAME)
 Science Research Technician IV

Approved by:


RAUL C. LA ROSA
 (SIGNATURE OVER PRINTED NAME)
 Director III