## ANNEX "D"

	API	APR 2024 MAY 2024			ļ	JUI	JUN 2024		J	JUL 2024			AUG 2024			S	SEP 2024			OCT 2024			I	NOV 2024			DEC 2024			JAN 2025			FEB 2025		MAR 2025		-	APR 2025		MAY 2025			JUI	N 202	2025		
	1	2	3 4	1	L 2	2 3	4	1	2	3	4 1	. 2	3	4	1	2	3	4 1	. 2	2 3	4	1	2	3	4 :	1 2	3	4	1	2 3	4	1	2 3	3 1	2	3	1	2	3 1	1 2	3	1	2 3	3 4	1	2	3 4
Lot 1																																															
Quarantine Printing of Non- Classified Materials			<b>→</b>	•																																											
Delivery of Non-Classified Materials to Lot No. 2 Supplier				7																																											
Quarantine Printing and Delivery (to Lot No. 3 Supplier) of Test Booklets									<b>→</b>																																						
Warehousing																																															
Lot 2																																															
Printing of Scannable Answer Sheets and School Headers														<b>→</b>																																	
Processing																				•																											
Warehousing											<u> </u>																																				<u></u>
Lot 3																																															+
Delivery of Test Materials to School Division Offices												<b>→</b>																																			
Retrieval of Test Materials from the School Division Office to Lot Nos. 1 and 2 Suppliers												•					-																														