Project:

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND
MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR
GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR
GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO
12 (CORE & STEM)

MASS PRODUCTION (SME 2023) - GANTT CHART

ACTIVITY	No. of Days							Month	1 1											N	lonth	2											Mon	th 3											
			Wee	ek 1		W	eek 2		We	eek 3		٧	Neek 4	4		Week	1		Wee	ek 2		We	eek 3		We	ek 4		W	eek 1		W	eek 2	!	1	Week	3	1	Week	4		Wee	∌k 1		We	
		1 :	3 4	5	6 7	8 9 10	11 12 1	13 14 15	16 17	18 19	20 21	22 23 2	24 25 26	6 27 28	29 30	31 32	33 34	25 26 2	28 2	19 40 41	42 43	44 45	46 47 4	49 50	51 52	53 54 :	S 56 57	58 59	60 61	G G G	65 66	67 68	69 70	71 72	72 74	75 76 77	78 79	80 81 8	82 83 B	M 85 86	£ 87 88	1 89 90	91 92	93 94	95 96
Receipt of Notice to Proceed by the Supplier;	9																																											.	'
Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.	3																																												
2 Procurment of Raw Materials	50																																												
3 Mass Production	160													П																											П				Т
4 Pre-distribution Quality Assurance Inspection	30																																										П	П	
5 Sealing and Packaging (for pick-up of Logistics)	30																																										П	П	
6 Delivery to Recipient Schools	180																																												T
	270																																												

Project:

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND
MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR
GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR
GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO
12 (CORE & STEM)

MASS PRODUCTION (SME 2023) - GANTT CHART

																	CAL	ENDA	R																											
ACTIVITY	Mont	th 4											М	onth 5											N	lonth 6	i											Mo	onth 7	,						
		٧	Neek 3		W	/eek 4		V	Veek 1			Week	2		Weel	k 3		Wee	k 4		Wee	k 1		Wee	k 2		Wee	k 3		We	ek 4		W	eek 1			Week	2		Wee	ek 3		We	ek 4		W
	97 98	99 100 1	101 102 103	104 205 3	36 107 108	109 110	111 112	113 114 11	15 116 117	118 119	120 121	122 123 1	124 125 1	126 127 128	129 130	131 132	133 134 1	25 126 127	7 138 139	40 141 142	143 144	145 146	147 148 14	9 150 151	152 153	154 155 1	6 157 158	159 160	161 162	163 164 1	65 166 167	168 169	170 171	172 173	174 175	176 177	178 179 1	80 181 1	82 183 1	14 185 18	6 187 188	189 190	191 192 1	13 194 195	296 293	198 199
Receipt of Notice to Proceed by the Supplier;																																														
Planning and Technology Transfer.					Ш																																									
2 Procurment of Raw Materials																																														
3 Mass Production																																														П
4 Pre-distribution Quality Assurance Inspection																																													П	П
5 Sealing and Packaging (for pick-up of Logistics)																																													П	П
6 Delivery to Recipient Schools																																														

Project:
MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND
MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR
GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR
GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO
12 (CORE & STEM)

MASS PRODUCTION (SME 2023) - GANTT CHART

	ACTIVITY						M	lonth	1 8															Mor	nth 9	1											Mor	nth 1	0				
		eek :	1		W	eek 2	2		V	Neel	k 3		١	Weel	k 4			We	ek 1			We	ek 2			We	ek 3			We	ek 4			We	ek 1			We	ek 2		We	eek 3	_
		200 20	1 202 2	203 204	205 206	207 208	209	210 211	212 2	213 214	215 216	217 2	18 219	220 221	222 22	123 224	225 226	227	228 229	230 231	232 23	234 2	135 236	237 238	239 2	0 241	242 243	244 245	246 247	248 2	49 250 :	251 252	253 254	255 25	56 257 :	158 259	260 261	1 262 2	63 264	265 266	6 267 :	268 269	270
١,	Receipt of Notice to Proceed by the Supplier;																																										
-	Planning and Technology Transfer.																																										
	Procurment of Raw Materials																																										
(1)	Mass Production																																										
4	Pre-distribution Quality Assurance Inspection																																										
	Sealing and Packaging (for pick-up of Logistics)																																										
(Delivery to Recipient Schools																																										

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM)

MARKET ITEMS (SME 2023) - GANTT CHART

ACTIVITY	No. of Days	; <u> </u>						/lonth														onth 2														nth 3			
		<u> </u>	Week	1	<u> </u>	Wee	k 2		W	eek 3		'	Week	4	1	We	ek 1		, N	Veek 2	2	1	We	ek 3		\	Week	4	Ш.	We	ek 1		W	/eek 2	2	<u>'</u>	Week	: 3	
	_	1 2	3 4 5	6 7	8 9	10 11	12 13	14 15	16 17	18 19	20 21	22 23	24 25	26 27 2	28 29 3	30 31 3	32 33 34	35 3	16 37 38	39 40	41 4	2 43 4	14 45	46 47	48 49	50 51	52 53	54 55	56 57	58 59	60 61 62	63 6	4 65 66	67 68	69 70	71 72	73 74	75 76 7	7 78
1 Receipt of Notice to Proceed by the Supplier	2																																						
Placement of Order and Delivery of Goods by	90															Ш												Ш					Ш						
Local and Foreign Suppliers	90																																						
Release of Goods from Customs (Port of																																							
3 Manila) and Delivery to Warehouse (for Foreign	25																											Ш											
Suppliers)																												Ш											
Conduct of Inventory and Initial Quality Control	35																																						
Inspection by the Supplier	35																																						
5 Pre-distribution Quality Assurance Inspection	30																																						
6 Sealing and Packaging (For Pick Up of Logistics)	30																																						
7 Delivery to Recipient Schools	160																																						
	210																																						_

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM)

MARKET ITEMS (SME 2023) - GANTT CHART

															CAL	.END/	ΑR																										
	ACTIVITY										ı	Mont	h 4													Mon	th 5												N	1onth	6		
	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	We	ek 4		 	Wee	ek 1			Wee	ek 2	\perp	\	Neek	3	Д.,	We	ek 4			Wee	k 1	.	W	/eek 2	<u>: </u>		Week	3	1	We	ek 4	\perp	We	eek 1			Wee	k 2		W	eek 3	
	Receipt of Notice to Proceed by the Supplier	79 80 8	81 82	83 84	85 86	87 8	8 89	90 91	92 93	94 95	5 96 90	7 98 9	100 1	101 102	103 104	105 106	107 108 1	09 110	111 112	113 114	115 116	117 118	119 120	121 122	123 124	125 126	127 128	129 130	131 132 :	133 134 1	35 136	138 13	9 140 141	142 143	144 145	146 147	148 149	150 151	152 153	154 155	156 157	158 159	160 161
	Placement of Order and Delivery of Goods by						П																																				
	Local and Foreign Suppliers																																										
	Release of Goods from Customs (Port of																																										
3	Manila) and Delivery to Warehouse (for Foreign																																										
	Suppliers)																																										
	Conduct of Inventory and Initial Quality Control																																										
	Inspection by the Supplier																																										
į	Pre-distribution Quality Assurance Inspection																																										
(Sealing and Packaging (For Pick Up of Logistics)																																										
-	Delivery to Recipient Schools																																										

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM)

MARKET ITEMS (SME 2023) - GANTT CHART

						1									Mor	nth 7	7												Mo	onth	1 8			—
	ACTIVITY			eek	4			We	-			١	Nee	k 2			W	/eek				W	eek	4			We	ek 1			V	Veek	k 2	\blacksquare
1	Receipt of Notice to Proceed by the Supplier	162 1	63 164	165 16	167	168 1	170	171 1	172 173	174 17	75 176	177	178 179	180 1	81 182	183 1	84 185	186	187 1	88 189	190 1	91 192	193	194 19	5 196	197 198	199	200 201	202 20	03 204	205 20	6 207	208 205	210
	Placement of Order and Delivery of Goods by Local and Foreign Suppliers																																	
3	Release of Goods from Customs (Port of Manila) and Delivery to Warehouse (for Foreign Suppliers)																																	
4	Conduct of Inventory and Initial Quality Control Inspection by the Supplier																																	
5	Pre-distribution Quality Assurance Inspection																																	
6	Sealing and Packaging (For Pick Up of Logistics)																																	
7	Delivery to Recipient Schools																																	