Project Title: Mass Production, Supply, and Delivery of Science and Mathematics
Equipment Packages to Public Elementary for Grades 1 to 3 and Grades 4 to 6, Public
Junior High Schools for Grades 7 to 10, and Public Senior High Schools for Grades 11 to
12 (Core and STEM) - REBID 2022

Mass Production: 120 Calendar Days																																										
																						(	ALEND	AR						1												
ACTIVITY	No. of Days			 		NTH 1										ONTH 2		_							MONT								MONTH		_					IONTH	_	
		We	eek 1	 Wee	k Z		Veek 3	20 21 22	We	ek 4	20 20 2	Week	. 1	W	eek 2	0 0 4	Week	3	Wee	ek 4	e n n	Week :		Wee	k 2	Wee	2k 3	We	ek 4	. V	Veek 1	 Neek 2	2	Week		Wee	ek 4	W	eek 1		Wee	٤2
Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer	2			, , ,										37 37					31 32 33			37 60 61			us us 72 72		2 20							202 202 2	201 201 201	200 201 200 201	, 10 11 11	111 114 115		. 13 10		
2 Procurement of Raw Materials	20																																	Ш								
3 Mass Production	83																																									ıll
4 Pre-distribution Quality Assurance Inspection	20																																									
5 Sealing and Packaging	20																																									
6 Delivery to Recipient Schools	96																																									

Project Title: Mass Production, Supply, and Delivery of Science and Mathematics Equipment Packages to Public Elementary for Grades 1 to 3 and Grades 4 to 6, Public Junior High Schools for Grades 7 to 10, and Public Senior High Schools for Grades 11 to 12 (Core and STEM) -REBID 2022

arket Items: 120 Calendar Days																									CA	LEND	AR																									
ACTIVITY	No. of	MONTH 1							MONTH 2												MONTH 3											MONTH 4												N	NON	TH 5	,—	_				
ACIVIII	Days	We	ek 1	\\\\	Veek 2		We	eek 3		Wee	k 4	Ι.	Wee	k 1	Ι.	Wee	k 2		Week	3	۷	/eek 4	1	W	eek 1		Weel	<b>(2</b>	<u> </u>	Week	3	٧	Veek	4	٧	Veek	1	١	Week	2	V	/eek 3	3	We	eek 4		We	eek 1		٧	Weel	(2
Receipt of Notice to Proceed by the Supplier	2	1 2 3 4	5 6	7 8 9	10 11 12	13 14 15	5 16 17	18 19 2	0 21 22	23 24 25	26 27	28 29 3	30 31 32	33 34	35 36 3	37 38 39	40 41	42 43 4	45 46	47 48 49	50 51	2 53 54	55 56 5	57 58 59	60 61 6	63 64 6	5 66 67	68 69 7	0 71 72	73 74 7	5 76 77	78 79	80 81 82	83 84	85 86 1	87 88 8	9 90 91	92 93	94 95	96 97 9	8 99 100 1	01 102 103	104 105 1	06 107 108	109 110 1	111 112 11	3 114 115	116 117	118 119 1	120	$\forall$	+
Placement of Order and Delivery of Goods by Local and Foreign Suppliers	45																																																			
Release of Goods from Customs (Port of Manila) and Delivery to Warehouse (for Foreign Suppliers)	20																																																			
Conduct of Inventory and Initial Quality Control Inspection by the Supplier	20																																																			
Pre-distribution Quality Assurance Inspection	10																																																			
Sealing and Packaging	10		Ш		$\prod$		Ш		Ш		Ш		$\prod$	Ш				П		$\prod$	Ш	Ш		$\prod$		Ш	Ш							П			$\prod$														$\Box$	
Delivery to Recipient Schools	68										Ш			Ш	П		П				Ш						Ш	Ħ	П																						$\sqcap$	7