Project Title: Mass Production, Supply, and Delivery of Science and Mathematics Equipment Packages to Public Elementary for Grades 1 to 3 and Grades 4 to 6, Public Junior High Schools for Grades 7 to 10, and Public Senior High Schools for Grades 11 to 12 (Core and STEM) -REBID 2022

Market Items: 120 Calendar Days																									C	ALEND	AR																						
ACTIVITY	No. of					М	ONTH	1									-	MONT	H 2									MOI	NTH 3									ľ	MON	ГН 4						M	IONTI	Н 5	
ACTIVITY	Days	W	eek 1	Д,	We	ek 2		Wee	k 3		Week	4		Week	1	V	Veek 2	2	We	ek 3		Week	4	W	eek 1		Wee	k 2	٧	Veek 3	3	We	ek 4		Week	(1	V	/eek 2	2	We	ek 3	1	Week	4	W	eek 1		We	ek 2
1 Receipt of Notice to Proceed by the Supplier	2	1 2 3	4 5 6	7 8	9 10 1	1 12 13	14 15 1	16 17 18	19 20 2	11 22 23	24 25	26 27 2	18 29 30	31 32	33 34 35	36 37	38 39 40	41 42 43	3 44 45	46 47 48	49 50 5	51 52 53	54 55 56	57 58 5	60 61	12 63 64	65 66 67	68 69 70	71 72	73 74 75	76 77 7	79 80	81 82 83	84 85 86	87 88	89 90 9:	92 93	14 95 96	97 98 9	9 100 101 1	02 103 104	105 106 107	108 109 11	110 111 112	113 114 115	5 116 117 11	18 119 120	90	\dagger
Placement of Order and Delivery of Goods by Local and Foreign Suppliers	45																																																
Release of Goods from Customs (Port of Manila) and Delivery to Warehouse (for Foreign Suppliers)	20																																																
Conduct of Inventory and Initial Quality Control Inspection by the Supplier	20																																																
5 Pre-distribution Quality Assurance Inspection	10																																																
6 Sealing and Packaging	10			Ш	\parallel			\parallel	Ш		Ш			Ш	\parallel	Ш				\parallel	Ш				Ш	Ш						Ш	Ш		Ш														
7 Delivery to Recipient Schools	68								Ш		Ш		\prod	Ш	\prod										Ш																								

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM)

MARKET ITEMS (SME 2023) - GANTT CHART

								Ma	nth 1							1						B.4	onth	•													Mont	h o		
ACTIVITY	No. of Days	s	Weel	k 1		۱۸/	eek 2		ntn J	We	ok 3		v	Veek	4	+	Wee	ok 1		W	Veek		onth		eek 3		1	Wee	k 4		١٨	Veek	1	I	Wee		Mont		/eek 3	
		1 2	3 4	5 6	7 8	9 10	11 12	13 14	15 1	16 17 :	18 19 2	20 21 2	22 23 2	25 2	26 27 2	8 29 30	31 3	2 33 34	35 3	6 37 38	8 39 4	40 41	42 43	44 45	46 47	48 49	50 51	52 53	54 55	5 56 5	7 58 59	9 60	61 62 63	64 65	66 67	7 68 69	70 71	1 72 73	74 75	76 77 78
1 Receipt of Notice to Proceed by the Supplier	2																																							
Placement of Order and Delivery of Goods by	90																																							
Local and Foreign Suppliers	90		Ш					Ш																																
Release of Goods from Customs (Port of																																								
3 Manila) and Delivery to Warehouse (for Foreign	25																																							
Suppliers)																																								
Conduct of Inventory and Initial Quality Control	35																																						\prod	
Inspection by the Supplier	35																																							
5 Pre-distribution Quality Assurance Inspection	30																																							
C. Cooling and Dackaging (For Dick IIn of Logistics)	30																																							
6 Sealing and Packaging (For Pick Up of Logistics)	30																																							
7 Delivery to Recipient Schools	160																																							
	210																																							

Project

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM)

MARKET ITEMS (SME 2023) - GANTT CHART

													С	ALEN	DAR																									-
ACTIVITY										Mo	onth 4	4												Mor	nth 5												Mo	nth 6		
	W	eek	4	<u> </u>	We	ek 1		!	Week	2	╽	We	ek 3	.	V	Veek 4	1	<u> </u>	Wee	ek 1		W	eek 2			Week	3	Щ.	We	eek 4	ļ	ļ.,	Week 1	<u> </u>	ļ.,,	Week	2		Week:	
	79 80	81 8	83 8	4 85 86	87 8	8 89 9	91 9	2 93	94 95 9	96 97 9	98 99 1	100 101 1	02 103 1	04 105 1	106 107 10	109 110	111 11	2 113 11	4 115 11	16 117 1	18 119 12	121 122	123 124	125 126	127 128	129 130	131 132	133 134	135 136	137 138	139 140	141 142	143 144 145	146 147	148 149	150 151	152 153 154	155 156	157 158 15	160 161
1 Receipt of Notice to Proceed by the Supplier								Ш		$\perp \downarrow$			Ш				Ш	Ш																$\perp \perp$					\perp	
Placement of Order and Delivery of Goods by																																								
Local and Foreign Suppliers																																								
Release of Goods from Customs (Port of																																								
3 Manila) and Delivery to Warehouse (for Foreign																																								
Suppliers)																																								
Conduct of Inventory and Initial Quality Control																																								
Inspection by the Supplier																																								
5 Pre-distribution Quality Assurance Inspection																																								
6 Sealing and Packaging (For Pick Up of Logistics)																																								
7 Delivery to Recipient Schools																																								

MASS PRODUCTION, SUPPLY AND DELIVERY OF SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO PUBLIC ELEMENTARY FOR GRADES 1 TO 3 AND GRADES 4 TO 6, PUBLIC JUNIOR HIGH SCHOOL FOR GRADES 7 TO 10, AND PUBLIC SENIOR HIGH SCHOOLS FOR GRADES 11 TO 12 (CORE & STEM)

MARKET ITEMS (SME 2023) - GANTT CHART

						1									М	onth	ı 7													Мс	onth	18			
	ACTIVITY		W	/eek	4			We	ek 1	L			We	ek 2				We	ek 3	_				eek	4			We	ek 1			١,	Nee	k 2	
1	Receipt of Notice to Proceed by the Supplier	162	163 164	165	66 167	168	169 170	0 171	172 173	174	175 17	16 177	178 1	79 180	181 1	82 183	184	185	186 18	7 188	189	190 19:	192	193	194 195	196	197 198	199 2	00 201	202 2	03 204	205 2	06 207	208 2	109 210
2	Placement of Order and Delivery of Goods by Local and Foreign Suppliers																																		
3	Release of Goods from Customs (Port of Manila) and Delivery to Warehouse (for Foreign Suppliers)																																		
4	Conduct of Inventory and Initial Quality Control Inspection by the Supplier																																		
5	Pre-distribution Quality Assurance Inspection																																	П	
6	Sealing and Packaging (For Pick Up of Logistics)																																		
7	Delivery to Recipient Schools																																		